2009

2010

30,000,000.00

10,000,000.00

O LS. Army Corps of Engineers (USACE) Costs

15,286,000.00

5,000,000.00

10§USACE Labor Costs 670,813.66 403,396.11
|| 1}Other Costs
12§Superfund M&S Fee 594,852.02 344,803.99
13§ Travel, Per Diem (Corps} 1,990.07 1,108.00
14§Misc Pruchase Orders 12.434.27 321497
15§ Total Other Costs USACE 609,276.36 349,126.96
16§ Total USACE Costs 1,280,090.02 752,523.07
17§ Contractor Costs
| 18§Woods Hole Group -Monitoring, Data Management and LTM 1,607,565.80 1,058.227.64
198Jacobs EnMing (JE) - See JE Breakout Costs below 28,887,350.96 19,064,191.73
20{Total Contractor Costs 30.494,916.76 20,122.419.37

Total Expenses

Funds rolled over to next year (see lines 24 for 2009 and 42 through 49

31,775,006.78

20,874,942.44

234for 2010) 15,079,230.46 9,204,288.02
24 *The 2009 funding includes $1,568,237.24 in rollover funds from 20(‘18 ($45.29m + $1.57m - $31.78m = $15.08m).
25 JE Breakout Costs

| 26QJE Labor 1,429.,667.41 1,518,552.46
2780ther Direct Costs/Materials 99.915.93 127,758.29
ZSISabctJMracmrs

_iQIDredge Contractor (Sevenson)

| 30§ -Dredge 3,156,942.89 1,563,562.00
31§ -Debris Removal 1,468.614.66 758,896.78

| 328 -Supervision and Indirect Costs 1.689,390.23 964,507.55
33§ -Operate WWT/Dewatering (Area C) 6,532,037.08 3.230.863.98
344 -Operate Desanding (Area D) 2,382,178.23 1,174,712.51
35§ Transportation and Disposal (H&S) 7,975,562.28 4,686,376.22
36§Security 91,669.96 105,744.06
37§Other Subcontractors 3,229.511.85 2,886,273.59
38§Electricity, Gas, & Water 257,710.06 195,904.96

| 39§Lagging Costs & Labor Rate Adjustments 469,152.00 1,779,559.89
40§Cost Savings & Efficencies by Contractor 104,998 .38 71,479.45
41§Total JE Costs 28.887,350.96 19,064.191.73
42 2010 Rollover Breakout Costs Projected for 2011
43§NSTAR Cable Crossing Removal/Replacement (existing cables interfere with dredging) 4,500,000.00
444 Jacobs labor for technical support and off-season O&M (award is iminent) 1,300,000.00
458 Trucking costs since no rail service in 2011 1,000,000.00
46§Corps labor and M&S fee 1,000,000.00
474Contingency for discovery of historic shipwreck(s) and related artifacts (NHP Act) Hlllﬂl“ﬂ]mmﬂl 500,000.00
48 Contingency for boat house area and other unexpected expenses SDMS Doc 1D 541900 904,288.02
49l Total 2011 Rollover Costs 9,204,288.02
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Notes Explaining Funding/Expenses Work Sheet

Work Sheet Row Explanation
3 Typical average duration for a dredge season is 42.5 days with $15 million in

annual funding.

4 In addition to the annual funding listed, additional funding was received in 2010
for use in 2011. This includes $4.3 million in state cost-sharing funds and $4.5
million from EPA HQ. In addition, $1.57 million of unobligated 2008 site funds
were also rolled over into 2009. Funding is by Calendar Year January 1, 2009
through December 31, 2009 and January 1, 2010 through September 30, 2010.

7 2010's $15 million annual funding consists of $10 million stimulus funding and
$5 million HQ funding, Stimulus funding came in place of HQ funding from
other sites across the country which no longer needed stimulus funding.

8 Expenses are by Calendar Year January 1, 2009 through December 31, 2009 and
January 1, 2010 through September 30, 2010.

10 Includes costs for project management, construction supervision, contract
administration, safety and technical support.

12 U.S. Army Corps of Engineers (USACE) Headquarters Management & Support
(M&S) fee (2008 - 2%, 2009 - 1.4% of total expenses).

14 Includes lease payments, quality assurance lab, etc.

21&25 Costs are by Calendar year (dredge scason) included projected expenditures
through 2010.

24 As noted on the spreadsheet, the 2009 funding includes $1,568,237.24 in rollover
funds from 2008 ($45.29m + 3$1.57m - $31.78m = $15.08m).

2%  Jacobs Engineering costs include dredging, operating treatment plants, monitoring
and analytical services, transportation and disposal (T&D), security, utilities and
lagging costs.

19&26 Does not include first half of 2009 O&M since that was awarded with 2008
money.



19&41 Jacobs Engineering numbers are based on Cost to Date January 1, 2009 through

27

37

37

December 31, 2009 and January 1, 2010 through September 30, 2010.

The breakout for the $9.204,288.02 for 2010 roilover funds is detailed at the
bottom of the spreadsheet.

Jacob Engineering Direct Costs, Materials & O&M Supplies include but are not.
limited to: supplies for mobilization, health & safety, sampling, office
administration, equipment purchase, maintenance and repairs; rentals of office
machinery, trailers, Connex boxes, backhoe, site vehicles; communication
systems and repairs; boat repairs; site drinking water; site vehicle fuel; alarm and
gate repairs and maintenance; office cleaning and sanitary supplies; leases and
registrations; trash removal and recycling; building materials and small tools.

Other Subcontractors for dredge season monitoring {air monitoring, laboratory
analyses, surveying control/bathymetry) include Tantara, CR Environmental,
Cashins, Katahdin, TestAmerica, Geotest, Alpha Laboratory.

Other Subcontractors {other than dredge season monitoring)} include but are not
limited to: DeTerra Landscaping (snow removal); Rogers Electric; New Bedford
Scale; Worcester Scale; Cashins & Associates; DJ Gile, Inc., Katahdin and Test
America (non dredge season monitoring); Piping Systems; Tantara, Inc.; Datel
Communications; Meridian; CR Environmentai (non dredge season) and
Woodgeek, Inc.

Lagging Costs and Labor Rate Adjustments: Still waiting on final invoices from a
number of subcontractors, inciuding Sevenson incentive fee (need to negotiate),
H&S addition rate per ton for T&D, additional charges for demobilization of
additional railcars, and miscellaneous final invoices from other subcontractors.

39&40 Final amounts will be negotiated with JE and the remaining money will be

applied to future contracts.



